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Stage 4 Contract Execution and Readiness Crosswalk between the Paper Forms to the PLAN-IT Application

PAL 2.0 - Paper Included PAL 3.0 - PLAN-IT Tabs
4.1 - General Information Carried Forward from Stage 1 — General Information
4.2 - Part A Submittal Information v Executive Transmittal, Assignments
4.3 - Procurement Profile Moved to Stage 3
4.4 - General Information Carried Forward from Stage 1 — General Information
4.5 - Submittal Information Can.'led Forward from Stage 3 - Executive Transmittal,
Assignments
4.6 - Primary Solicitation Results v Primary Solicitation Results
4.7 - Ancillary Solicitation Status v Ancillary Solicitation Status
4.8 - Contract Management Moved to Stage 3 - Contract Management , Stage 4 - Contract
Management
4.9 - Organizational Readiness v Organization Project Readiness
4.10 - Project Readiness v Governance & Funding, Project Approach Readiness
4.11 - Requirements Baseline v Requirements Baseline
4.12 - Schedule v Schedule Baseline
4.13 - Public Contract Code (PCC) 6611
. ublic Contract Code (PCC) v Build and Conduct Final Solicitation Part B (if applicable)
Readiness
4.14 - Project Management Planning Part B - Baselines & Readiness
4.15 - Risk Register Part B - Baselines & Readiness
New Condition(s) Pulled from Stages 2-4 General Information
New Vendor Onboarding
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